	®	Nome	Durata	Data di Avvio	Data di chiusura	Predecessori	Nome risorsa	S D
1	Ö	Requirements	17 giorni?	23/03/21 8.00	14/04/21 17.00			0 12
2		Context analys	2 giorni	23/03/21 8.00	24/03/21 17.00			
3		Functional requirements	5 giorni	25/03/21 8.00	31/03/21 17.00	2		
4		Non functional requirem	3 giorni	25/03/21 8.00	29/03/21 17.00	2		
5		Use cases	10 giorni?	01/04/21 8.00	14/04/21 17.00	3		
6		Design	8 giorni	15/04/21 8.00	26/04/21 17.00	15		
7		GUI prototype	5 giorni	15/04/21 8.00	21/04/21 17.00			
8		Define modules	3 giorni	15/04/21 8.00	19/04/21 17.00			
9		Design document	5 giorni	20/04/21 8.00	26/04/21 17.00	8		
10		Implementation	50 giorni	27/04/21 8.00	05/07/21 17.00	16		
11		Code	30 giorni	27/04/21 8.00	07/06/21 17.00			
12		Unit tests	30 giorni	27/04/21 8.00	07/06/21 17.00			
13		Integration tests	10 giorni	08/06/21 8.00	21/06/21 17.00	11		
14		API tests	10 giorni	22/06/21 8.00	05/07/21 17.00	13		
15		Deliver requirement docum	0 giorni	14/04/21 17.00	14/04/21 17.00	5		
16		Deliver design document	0 giorni	26/04/21 17.00	26/04/21 17.00	9		
17		First release	0 giorni	05/07/21 17.00	05/07/21 17.00	14		



